

PMI Project Management Process Chart

Initiating	Planning	Executing	Monitoring and Controlling	Closing
Develop Project Charter	Develop Project Management Plan	Direct and Manage Project Work	Monitor and Control Project Work	Close Project or Phase
Identify Stakeholders	Plan Scope Management	Perform Quality Assurance	Perform Integrated Change Control	Close Procurements
	Collect Requirements	Acquire Project Team	Validate Scope	
	Define Scope	Develop Project Team	Control Scope	
	Create WBS	Manage Project Team	Control Schedule	
	Plan Schedule Management	Manage Communications	Control Costs	
	Define Activities	Conduct Procurements	Control Quality	
	Sequence Activities	Manage Stakeholder Engagement	Control Communications	
	Estimate Activity Resources		Control Risks	
	Estimate Activity Durations			
	Develop Schedule			
	Plan Cost Management			
	Estimate Costs			
	Determine Budget			
	Plan Quality Management			
	Plan Human Resource Management			
	Plan Communications Management			
	Plan Risk Management			
	Identify Risks			
	Perform Qualitative Risk Analysis			
	Perform Quantitative Risk Analysis			
	Plan Risk Responses			
	Plan Procurement Management			
	Plan Stakeholder Management			

