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ACT. NORMAL NORMAL MAXIMUM  CASH
TIME  COST  CRASH  cosT

TIME  (per week)
30 1 10
60 2 70
80 ° °
40 2 20
110 3 50
90 3 200
60 1 30
70 1 40
140 ° °
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Exercise 4b
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Exercise 4c
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PROVECT DIRECT INDIRECT TOTAL
DURATION cosTs cosTs cosTs
10 790 -
11 820
12 860 s
13 900 g
14 1000
15 1130
16 1200
2100
1800
1500
1200
900
600
300





